

# Identity management Albeda College

## PROJECT IDM<sup>®</sup>

# Identity management & Albeda College



## 2 mislukte pogingen

1<sup>e</sup> Project met RED spider (2012-2013)

2<sup>e</sup> Project met NETIQ IDM (2015)

# Albeda College & Identity management




**NEVER  
GIVE  
UP**

**Toch een nieuw project!  
Waarom zou deze wel slagen?**



IDM 

# Succesfactoren

A photograph of a baby with a sad or frustrated expression, sitting on a sandy beach. The baby is wearing a green and white long-sleeved shirt and has their hand near their mouth. The background is a blurred beach scene.

## Success.

Projectstructuur

Stakeholdersmanagement

Verwachtingsmanagement

Goede projectpartner

# Projectpartner



- Functioneel ontwerp
  - Besprekingen met de stakeholders
- Technisch ontwerp
  - Besprekingen met de stakeholders
  - Contacten met leveranciers
  - Contacten met ICT medewerkers

# Wat ging minder goed?



- Communicatie!
  - Verschillende projecten die op hetzelfde moment acties plannen
  - Interne regels en ongeschreven regels
- Planning
  - Afstemmen agenda's van het projectteam

# Waarom toch geslaagd?



- Kleine gedreven projectgroep
  - Duidelijke communicatielijnen
- Betrokkenheid van de hele organisatie
  - Verenigd in de stakeholders
- Project geleverd binnen projectbegroting en doorlooptijd.
  - Dat helpt ook!



# Zijn we nu klaar?



Project IDM is wel klaar, maar...

**ALBEDA ZET DE TOON!**

STRATEGISCHE VISIE

ICT Beveiliging

Role Based Access Control

Indienstredingsproces & PSU

